







D	Firma / Fag	Aktivitetsnavn	Varighet	Start
juli desember mai				
35 38 41 44 47 50 1 4 7 10 13 16 19 22 25 28 31 34 37 40 43 46				
69	Rezidor	START installation of furniture	15 dager	on 14.06.17
70	Roxel	Computer cables. Patching / testing	2 dager	on 05.07.17
71		7.etasje Atlantic	157 dager	to 24.11.16
72	Backe Bygg	Construction work	140 dager	to 24.11.16
73	Rezidor	START installation of furniture	15 dager	ti 27.06.17
74	Roxel	Computer cables. Patching / testing	2 dager	ti 08.08.17
75		6.etasje Atlantic	175 dager	ma 12.12.16
76	Backe Bygg	Construction work	158 dager	ma 12.12.16
77	Rezidor	START installation of furniture	15 dager	ti 29.08.17
78	Roxel	Computer cables. Patching / testing	2 dager	ti 19.09.17
79		5.etasje Atlantic	175 dager	ti 10.01.17
80	Backe Bygg	Construction work	158 dager	ti 10.01.17
81	Rezidor	START installation of furniture	15 dager	on 20.09.17
82	Roxel	Computer cables. Patching / testing	2 dager	on 11.10.17
83		4.etasje Atlantic	173 dager	on 01.02.17
84	Backe Bygg	Construction work	156 dager	on 01.02.17
85	Rezidor	START installation of furniture	15 dager	ti 10.10.17
86	Roxel	Computer cables. Patching / testing	2 dager	ti 31.10.17
87		3.etasje Atlantic	166 dager	to 23.02.17
88	Backe Bygg	Construction work	149 dager	to 23.02.17
89	Rezidor	START installation of furniture	15 dager	ma 23.10.17
90	Roxel	Computer cables. Patching / testing	2 dager	ma 13.11.17
91		2. etasje St Olav / Atlantic	272 dager	ma 05.09.16
92	Backe Bygg	Construction work	269 dager	ma 05.09.16
93	Rezidor	START installation of Kitchen	25 dager	to 07.09.17
94	Rezidor	M & E Break out area	15 dager	ma 09.10.17
95	Rezidor	AV equipment	15 dager	ma 09.10.17
96		1. etasje St Olav / Atlantic	272 dager	ma 05.09.16
97	Backe Bygg	Construction work	269 dager	ma 05.09.16
98	Rezidor	START installation of Kitchen	20 dager	ma 31.07.17
99	Rezidor	START installation of reception	15 dager	ma 02.10.17
100	Rezidor	Administration office 1. floor	20 dager	ma 25.09.17
101	Rezidor	M & E Lounge	10 dager	ma 09.10.17
102	Rezidor	Bar	20 dager	ma 02.10.17

D	 	Firma / Fag	Aktivitetsnavn	Varighet	Start																												
						35	juli	38	41	44	47	50	1	4	desember	7	10	13	16	19	22	25	mai	28	31	34	37	40	43	46			
103		Roxel	Commiissioning of ventilation	30 dager	ti 12.09.17																												

